COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/06/2004

ESTIMATE SUMMARY 22:37:44
CONTID: C14241 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14241-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 26.0 DAYS TIME ALLOW: 80 WORK DAYS
US 6: WADSWORTH TO FEDERAL PERCENT TIME: 32.50 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 0062-015
US 6: WADSWORTH TO FEDERAL
NAME OF ROAD: 006G
PROJECT COUNTIES: DENVER JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/06/2004 DATE TIME STARTED 05/16/2004
7321 EAST 88TH AVENUE DATE LET 01/08/2004 DATE WORK BEGAN 05/16/2004
DATE AWARDED 01/13/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/28/2004 DATE ACCEPTED
Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 05/16/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,842,296.25 PARTICIPATING $ 110,863.00 $ 110,863.00
AWARD PROJECT AMT: $ 1,586,248.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 6.02% TOTAL EARNINGS 110,863.00 110,863.00
FUNDS AVAILABLE: $ 1,731,433.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 110,863.00 110,863.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -331.68 -331.68
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 110,531.32 110,531.32
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 110,531.32 110,531.32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 110,531.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14241-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  REMOVAL OF STRUCTURE 1.000 0.000
EACH 1.000 230.00
230.00000 1.000 230.00
0010 202-00035  REMOVAL OF PIPE 8.000 0.000
LF 8.000 264.00
33.00000 8.000 264.00
0015 202-00037  REMOVAL OF END SECTION 1.000 0.000
EACH 1.000 250.00
250.00000 1.000 250.00
0020 202-00090  REMOVAL OF DELINEATOR 35.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0025 202-00100 REMOVAL OF DOME CHANNELIZING DEVICE 7.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0030 202-00202  REMOVAL OF GUTTER 300.000 0.000
LF 300.000 900.00
3.00000 300.000 900.00
0035 202-00203  REMOVAL OF CURB AND GUTTER 640.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0040 202-00210  REMOVAL OF CONCRETE PAVEMENT 11.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0045 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 189,192.000 0.000
sY 75,116.000 56,337.00
0.75000 75,116.000 56,337.00
0050 202-00810  REMOVAL OF GROUND SIGN 2.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0055 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 351.000 0.000
cy 0.000 0.00

14.00000 0.000 0.00
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PCN: 14241-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01500  BLADING 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0065 203-01510  BACKHOE 12.000 0.000
HOUR 2.000 200.00
100.00000 2.000 200.00
0070 203-01597  POTHOLING 40.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0075 207-00205  TOPSOIL 97.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
0080 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0085 208-00050  *STORM DRAIN INLET PROTECTION 120.000 0.000
EACH 95.000 11,875.00
125.00000 95.000 11,875.00
0090 208-00070  STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0095 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,800.00000 0.000 0.00
0100 208-00205  EROSION CONTROL SUPERVISOR 40.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0105 210-04010  ADJUST MANHOLE 22.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0110 212-00006  *SEEDING (NATIVE) 0.180 0.000
ACRE 0.000 0.00

1,800.00000 0.000 0.00



CONTID: Cl4241 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14241-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00002 *MULCHING (WEED FREE HAY) 0.180 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0120 213-00061 *MULCH TACKIFIER 54.000 0.000
1B 0.000 0.00
9.00000 0.000 0.00
0125 216-00039 *SOIL RETENTION BLANKET (STRAW) 670.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0130 217-00020 *HERBICIDE TREATMENT 3.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0135 304-06007 AGGREGATE BASE COURSE (CLASS 6) 44.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0140 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 60.000 0.000
TON 0.000 0.00
85.00000 0.000 0.00
0145 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 381.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00
0150 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 20,221.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,727.000 0.000
GAL 0.000 0.00
0.20000 0.000 0.00
0160 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 327.000 0.000
LF 327.000 6,213.00
19.00000 327.000 6,213.00
0165 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 420.00

420.00000 1.000 420.00
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PCN: 14241-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.750 2,415.00
3,220.00000 0.750 2,415.00
0175 608-00010 CONCRETE CURB RAMP 10.000 0.000
SY 0.000 0.00
95.00000 0.000 0.00
0180 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,167.000 0.000
LF 0.000 0.00
8.70000 0.000 0.00
0185 612-00001 *DELINEATOR (TYPE I) 100.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0190 612-00002 *DELINEATOR (TYPE IT) 42.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0195 612-00003 *DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0200 614-00011 *SIGN PANEL (CLASS I) 7.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0205 614-00012 *SIGN PANEL (CLASS II) 21.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0210 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 31.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0215 614-72875 *LOOP DETECTOR WIRE 8,040.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0220 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00

6,200.00000 0.000 0.00
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PCN: 14241-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
5,700.00000 0.000 0.00
0230 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 12,500.00
50,000.00000 0.250 12,500.00
0235 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
3,100.00000 0.000 0.00
0240 627-00002 *THERMOPLASTIC PAVEMENT MARKING 32,079.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0245 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,083.000 0.000
GAL 148.000 5,624.00
38.00000 148.000 5,624.00
0250 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5,833.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
0255 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 308.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
8.00000 0.000 0.00
0260 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,060.000 0.000
LINE)
SF 0.000 0.00
7.00000 0.000 0.00
0265 629-01001 *SURVEY MONUMENT (TYPE 1) 1.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0270 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0275 629-01003 *SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00

460.00000 0.000 0.00
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PCN: 14241-BID ESTIMATE RUN 07/06/2004
PROJECT : STA 0062-015 ESTIMATE NO: 0001 22:37:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 629-01005 *SURVEY MONUMENT (TYPE 5) 3.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0285 629-01021 *SURVEY MONUMENT (TYPE 2A) 1.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0290 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0295 629-01050 *MONUMENT BOX 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0300 629-01110 *LOCATE MONUMENTS 8.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0305 629-01210 *ADJUST MONUMENT BOX 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0310 629-01300 *SURVEY MONUMENT (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0315 630-00000 FLAGGING 1,200.000 0.000
HOUR 0.000 0.00
20.00000 0.000 0.00
0320 630-00003 UNIFORMED TRAFFIC CONTROL 300.000 0.000
HOUR 0.000 0.00
46.00000 0.000 0.00
0325 630-00007 TRAFFIC CONTROL INSPECTION 22.000 0.000
DAY 0.000 0.00
62.00000 0.000 0.00
0330 630-00009 TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
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PCN: 14241-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-00012 TRAFFIC CONTROL MANAGEMENT 80.000 0.000
DAY 0.000 0.00
390.00000 0.000 0.00
0340 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0345 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000
EACH 0.000 0.00
41.00000 0.000 0.00
0350 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 0.000
EACH 0.000 0.00
71.00000 0.000 0.00
0355 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
0360 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 119.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0365 630-80355 PORTABLE MESSAGE SIGN PANEL 8.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0370 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 0.000
TYPE)
EACH 0.000 0.00
510.00000 0.000 0.00
0375 630-80360 DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0380 630-80380 TRAFFIC CONE 600.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0385 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00

160.00000 0.000 0.00
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PCN: 14241-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.500 3,075.00
6,150.00000 0.500 3,075.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 170,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 49,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70023 F/A ON-THE-JOB TRAINEE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 31,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,678,768.05 $ 100,303.00% 100,303.00

CAT NO0300 STRUCTURE F-16-FL

0425 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,764.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
0430 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 200.000 0.000
SY 0.000 0.00
155.00000 0.000 0.00
0435 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 334.000 0.000
TON 0.000 0.00

38.00000 0.000 0.00
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PCN: 14241-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-16-FL

0440 420-00500 GEOTEXTILE (PAVING) 1,764.000 0.000
sy 0.000 0.00
1.30000 0.000 0.00
0445 601-06150 CONCRETE (PATCHING) 1,800.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
0450 602-00030 *REINFORCING (FIBER REINFORCED POLYMER) (SURFACE) 34.000 0.000
MKET 0.000 0.00
1,440.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 146,668.20 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0455 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 9,800.00
9,800.00000 1.000 9,800.00
0460 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
6,300.00000 0.000 0.00
0465 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 760.00
760.00000 1.000 760.00
CAT 0400 CURRENT AMT $ 16,860.00 $ 10,560.00 % 10,560.00

PROJECT TOTAL CURRENT AMT $ 1,842,296.25 $ 110,863.00 % 110,863.00



